
143 FERC ¶ 61,114
UNITED STATES OF AMERICA

FEDERAL ENERGY REGULATORY COMMISSION

Before Commissioners:  Jon Wellinghoff, Chairman;
                                        Philip D. Moeller, John R. Norris,
                                        Cheryl A. LaFleur, and Tony Clark.

Midwest Independent Transmission
     System Operator, Inc.

Docket No. ER13-1074-000

ORDER ACCEPTING NOTICE OF TERMINATION

(Issued May 10, 2013)

1. In this order, we accept Midwest Independent Transmission System Operator, 
Inc.’s (MISO’s) notice of termination of the Generator Interconnection Agreement (GIA) 
among Otter Tail Power Company (Otter Tail) as Transmission Owner, Ellerth Wind 
LLC (Ellerth) as Interconnection Customer, and MISO as Transmission Provider
(collectively, Parties),1 to be effective May 11, 2013, as requested.  

I. Notice of Termination

2. MISO’s proposed notice of termination pertains to the GIA for the Ellerth Wind 
Project (Project), designated as Project G968 in MISO’s interconnection queue.  The GIA 
provides the Project with up to 98.9 MW of Energy Resource Interconnection Service, 
and 19.8 MW of Network Resource Interconnection Service, with a point of 
interconnection at a new switching station (Switching Station) to be constructed along 
Otter Tail’s Karlstad – Viking 115 kV transmission line near Newfolden, Minnesota.  

3. MISO makes two arguments in support of its notice of termination.  First, MISO 
maintains that Ellerth is in breach and default under the GIA for failing to meet required 
milestones that are material terms of the GIA.2  MISO states that it has provided to 
                                             

1 The Parties executed the GIA on January 18, 2011.  MISO designated the 
Agreement as Original Service Agreement No. 2300 under its FERC Electric Tariff, 
Fourth Revised Vol. No. 1 (Tariff) and reported it in its Electric Quarterly Report.

2 MISO Notice of Termination at 2.  Among other things, Appendix B of the GIA 
requires Ellerth to make progress payments to Otter Tail by specified deadlines.  
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Ellerth a notice of breach, notice of default, and notice of termination in accordance with 
the terms of the GIA.3  MISO states that, to its knowledge, Ellerth has neither taken steps 
to cure the breach or the default that MISO alleges to have occurred, nor placed any 
disputed amount in escrow as required by the GIA.  

4. Second, MISO argues that termination of the GIA is just and reasonable, is not 
unduly discriminatory, and is consistent with the public interest4 and Commission 
precedent.5  MISO notes that, in ruling on a proposed notice of termination in Lakeswind
I, the Commission stated: 

Commission precedent supports acceptance of a notice of 
termination if the applicant demonstrates that the proposed 
termination is not unjust, unreasonable, unduly discriminatory 
or preferential, or if it is consistent with the public interest.  
When considering whether to extend milestones or to grant or 
extend a suspension the Commission takes into account many 
factors, including whether the extension would harm 
generators lower in the interconnection queue and any 
uncertainty that speculative projects may present to other 
projects in the queue.6

5. MISO argues that acceptance of its notice of termination meets this standard 
because acceptance will eliminate the harm to lower-queued projects, to projects in the 
same group study, to the transmission owners, and to the MISO interconnection queue 

                                             
3 MISO Notice of Termination at 4.  MISO cites the following GIA provisions as 

support for terminating the agreement: (1) Articles 2.3.2 and 2.3.3 (providing that any 
non-breaching party may terminate the GIA upon the default of a breaching party);       
(2) definition of “default,” i.e., failure of a breaching party to cure its breach in 
accordance with Article 17; and (3) Article 17.1.1 (providing that the failure of a 
breaching party to cure a breach within 30 calendar days of receiving such notice shall 
result in a default, provided that the interconnection customer shall have up to 90 
calendar days to cure the breach where such breach is not capable of cure within            
30 days).

4 MISO Notice of Termination at 4.

5 MISO bases its argument on Midwest Indep. Transmission Sys. Operator, Inc., 
137 FERC ¶ 61,008 (2011) (Lakeswind I), order on reh’g and clarification, 141 FERC      
¶ 61,097 (2012) (Lakeswind II).

6 MISO Notice of Termination at 4-5 (quoting Lakeswind I, 137 FERC ¶ 61,008 at 
P 25 (citations omitted)).
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process that the Project will cause if it remains in the queue.7  It adds that acceptance will 
benefit other projects by removing uncertainty regarding whether the upgrades in 
question will be built.

6. MISO further asserts that the Commission clarified in Lakeswind II that key 
factors in its determination not to accept that notice of termination were:  (1) whether any 
other projects were relying on network upgrades that the interconnection customer was to 
build: and (2) the interconnection customer’s good faith efforts to cure its default, 
including payment of security sufficient for the transmission owner.  MISO maintains 
that Ellerth’s default has not been cured, and MISO cannot permit Ellerth to avoid its 
obligations or alter its milestones until the current default is cured.8

7. MISO also states that neither suspension of the GIA nor extension of its 
milestones is a permissible option.9  It maintains that the MISO Tariff no longer provides 
for the suspension of obligations under a GIA unless a defined “Force Majeure” event 
occurs, and no such event has occurred in this case.  MISO states that, because 
obligations may not be suspended absent a Force Majeure event, MISO cannot extend 
milestones until Ellerth first meets its obligations and cures the default.  

II. Notice of Filing and Responsive Pleadings

8. Notice of MISO’s filing was published in the Federal Register, 78 Fed. Reg. 
17,195 (2013), with interventions and protests due on or before April 2, 2013.  On    
March 25, 2013, Otter Tail filed a timely motion to intervene.  On April 2, 2013, Ellerth 
filed a timely motion to intervene and protest, and MISO Transmission Owners10 filed a 

                                             
7 MISO Notice of Termination at 5.  

8 Id. at 6.

9 Id.

10 MISO Transmission Owners consist of: Ameren Services Company, as agent 
for Union Electric Company, Ameren Illinois Company; American Transmission 
Company LLC; Big Rivers Electric Corporation; Central Minnesota Municipal Power 
Agency; City Water, Light & Power (Springfield, IL); Dairyland Power Cooperative; 
Duke Energy Corporation for Duke Energy Indiana, Inc.; Great River Energy; Hoosier 
Energy Rural Electric Cooperative, Inc.; Indiana Municipal Power Agency; Indianapolis 
Power & Light Company; International Transmission Company; ITC Midwest LLC; 
Michigan Electric Transmission Company, LLC; MidAmerican Energy Company; 
Minnesota Power (and its subsidiary Superior Water, L&P); Missouri River Energy 
Services; Montana-Dakota Utilities Co.; Northern Indiana Public Service Company; 
Northern States Power Company, a Minnesota corporation, and Northern States Power 
Company, a Wisconsin corporation; Northwestern Wisconsin Electric Company; Otter 

(continued…)
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timely motion to intervene and comments.  On April 17, 2013, MISO filed an answer to 
Ellerth’s protest.  On April 25, 2013, Ellerth filed a motion for leave to answer and 
answer.

9. In its protest, Ellerth states that the notice of termination should be found unjust, 
unreasonable, and not in the public interest because MISO has not made a showing of 
actual harm that will be prevented if the notice is accepted.11  Further, Ellerth requests 
that the Commission direct MISO to amend the milestones under the GIA.  Ellerth asserts 
that MISO has refused to participate in discussions regarding amendment to the GIA on 
many occasions since before a breach by Ellerth, and that MISO’s refusal to work with 
Ellerth has led to the default that forms the basis of MISO’s notice of termination.12  

10. Ellerth argues that MISO should be required to demonstrate specific harm to lower 
queued interconnection customers.13  Ellerth sees no merit in MISO’s claims that the 
complexities of its interconnection studies prevent MISO from being able to precisely 
identify harm where it actually occurs, and that MISO has failed in previous attempts to 
establish a generic rule that extensions to interconnection milestones harm customers by 
uncertainty and delay.14  Ellerth argues that acceptance of MISO’s notice of termination 
here would be tantamount to a generic finding applicable to all future interconnection 
agreements that a default equals termination, notwithstanding Commission precedent or 
any factual analysis.15

11. More specifically, Ellerth asserts that MISO has not demonstrated that there would 
be a shift in network upgrade costs due to the Project remaining in the queue.16 Ellerth 
states that the Switching Station is the only network upgrade that the Project requires 
under the GIA.  Because no other customer shares in the Switching Station’s costs or 
relies on its construction for its own interconnection service, Ellerth claims that there is 

                                                                                                                                                 
Tail Power Company; Southern Illinois Power Cooperative; Southern Indiana Gas & 
Electric Company; Southern Minnesota Municipal Power Agency; Wabash Valley Power 
Association, Inc.; and Wolverine Power Supply Cooperative, Inc.

11 Ellerth Protest at 1.

12 Id. at 2.

13 Id. at 6.

14 Id. at 8.

15 Id. at 8-9.

16 Id. at 10.
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no potential cost shift.  Furthermore, Ellerth states that MISO has failed to identify any 
customer whose upgrades may need to be restudied if the Project does not go forward.17  

12. Ellerth also rebuts MISO’s argument that Ellerth’s default means that the Project 
is ipso facto speculative.18  Specifically, Ellerth claims that MISO’s argument lacks 
material precision, risks oversimplifying the realities of developing power generation 
facilities, and overlooks Ellerth’s efforts to develop the Project.  As to the final point, 
Ellerth explains that, within two months of executing the GIA, Ellerth demonstrated 
continued site control to MISO’s satisfaction, Ellerth worked with the Minnesota Public 
Utility Commission on applying for a certification of need and a site permit, and Ellerth 
invested considerable time and effort to negotiate with Minnkota Power Cooperative for a 
transmission wheel to mainland MISO.19  Ellerth states that it has also competed in 
numerous power purchase agreement and build-transfer solicitations and bilateral 
negotiations during the last two and half years, and has completed 100 percent site 
control for the Project.  Ellerth states that it has invested $1,000,000 in developing the 
Project, showing that the Project is not speculative in nature.20

13. Ellerth claims that, despite its continued efforts, a late-2012 Commercial 
Operation Date became “out of reach,” and it made a good faith effort to avoid the breach 
by amending the Switching Station’s in-service date and the Project’s Commercial 
Operation Date to a timeframe that would be agreeable to the parties.21  Ellerth claims 
that a reasonable response from MISO would have been to renegotiate Ellerth’s 
milestones.  Ellerth requests that the Commission clarify for MISO that amending 
milestones is not equivalent to a suspension, and direct MISO to amend the milestones 
under the GIA.22  

14. MISO Transmission Owners maintain that termination is justified because of the 
uncertainty caused by Ellerth’s breach and the potential harm to lower-queued projects 
that could arise if Ellerth terminates the GIA at a later date.23  MISO Transmission 

                                             
17 Id.

18 Id. at 11.

19 Id. at 12.  

20 Id. at 13. 

21 Id. at 15.  

22 Id. at 13-14.

23 MISO Transmission Owners Comments at 7.
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Owners maintain that the potential adverse effect of cascading restudies also supports 
termination.24  They state that MISO and affected transmission owners should be 
protected from having to expend resources for speculative projects, and that lower-
queued interconnection customers are entitled to greater certainty.  MISO Transmission 
Owners state that it is detrimental to the market if a party to an agreement can escape the 
consequences of its breach.25  Finally, MISO Transmission Owners argue that the 
proposed termination is consistent with the position on termination that the Commission 
took in Lakeswind I and Lakeswind II.26

15. In its answer, MISO maintains that it is not required to show a more specific harm 
to permit the notice of termination to go into effect.27  MISO states the Lakeswind I
standard does not require such a showing, but rather requires termination be: (1) not 
unjust, unreasonable, unduly discriminatory, or preferential; or (2) consistent with the 
public interest.  MISO asserts that, although the Commission may consider harm in 
deciding whether to extend suspension or milestones, a specific showing of harm to a 
specific project is not necessary under the Lakeswind I standard.  

16. MISO reiterates that the MISO Tariff does not permit the suspension of the GIA 
discussed in Lakeswind I, as the MISO Tariff no longer provides for suspension of 
obligations under a GIA unless a defined “Force Majeure” event occurs.28  MISO notes 
that Section 4.4.4 of its Generator Interconnection Procedures (GIP) provides that a 
change to the In-Service Date or the Commercial Operation Date of a project in the 
Definitive Planning Phase is an impermissible Material Modification, but that MISO 
should not unreasonably withhold approval to an Interconnection Customer’s proposed 
change to these dates where the requested change is the result of: (1) a change in 
milestones by another party to the GIA; or (2) a change in a higher-queued 
Interconnection Request, provided that, in either case, these changes do not exceed three 
years beyond the original Commercial Operation Date or In-Service Date.  MISO states 
that Ellerth’s request to extend the milestones before the date of its breach does not 
change the facts of the case, as MISO’s Tariff’s limit of a three-year extension of the 
Commercial Operation Date would be exceeded by Ellerth’s request of an indefinite 
extension, and MISO’s Tariff does not permit a Material Modification because of the 

                                             
24 Id.

25 Id. at 8.  

26 Id.

27 MISO Answer at 4.

28 Id. at 5-6.  
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Project’s lack of a power purchase agreement or other ongoing economic issues that may 
prevent or slow development.29

17. As to Ellerth’s claims that MISO has not demonstrated harm to another customer, 
MISO asserts that it need not justify termination of a GIA with a specific harm, and that 
its studies are intended to determine needed upgrades rather than establishing specific 
harm to others if the project does not proceed.30

18. MISO also asserts that Lakeswind I is distinguishable in that Ellerth has not made 
any appropriate effort to cure its default beyond seeking an impermissible extension of 
indeterminate duration.31  Further, MISO states that Ellerth has not provided sufficient 
security to the transmission owner.  MISO maintains that acceptance of Ellerth’s request 
to be absolved from the consequences of its default could be viewed as a generic finding 
that interconnection agreement terms will not be enforceable unless there is a direct harm 
to another interconnection project.32  MISO also states that the appropriate measure of 
whether a project with a GIA is “speculative” must consider whether a project is 
currently meeting its obligations regardless of past investment.33  

19. MISO further maintains that Ellerth’s request to amend the GIA is impractical 
because Ellerth has not provided a Commercial Operation Date or time period by which 
the milestones may be met.34  MISO insists that investment and negotiations alone are not 
sufficient to deem a project viable.  Accordingly, MISO requests that the Commission 
accept the notice of termination, and notes that Ellerth may submit a new interconnection 
request and re-enter the queue at any time under MISO’s new GIP.35  

20. In its answer, Ellerth argues that MISO proposes to satisfy the standard for 
termination based on the “documented harm” that defaulted projects can cause to the 
interconnection queue, but that there is a substantial difference between showing that a 
category of customers can cause harm and showing that a specific customer actually 

                                             
29 Id. at 6 and 7.  

30 Id. at 9-10.

31 Id. at 10.

32 Id. at 11.

33 Id. at 13.

34 Id.

35 Id. at 15-16.
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causes harm to others. That distinction, states Ellerth, has not been lost on the 
Commission, as even in the wake of queue reform and the acknowledgment that 
defaulted projects can cause harm, the Commission has continued to require that MISO 
present “specific evidence” in support of a termination.36

III. Discussion

A. Procedural Matters

21. Pursuant to Rule 214 of the Commission’s Rules of Practice and Procedure,         
18 C.F.R § 385.214 (2012), the timely, unopposed motions to intervene serve to make the
entities that filed them parties to this proceeding.  

22. Rule 213(a)(2) of the Commission’s Rules of Practice and Procedure, 18 C.F.R.    
§ 384.213(a)(2) (2012), prohibits an answer to a protest unless otherwise ordered by the 
decisional authority.  We will accept the answers filed by MISO and Ellerth because they
have provided information that has assisted us in our decision-making process.

B. Substantive Matters

23. Commission precedent supports acceptance of a notice of termination if the 
applicant demonstrates that the proposed termination is not unjust, unreasonable, unduly 
discriminatory, or preferential,37 or if it is consistent with the public interest.38  When 
considering whether to extend milestones or to grant or extend a suspension, the 
Commission takes into account many factors, including whether the extension would 
harm generators lower in the interconnection queue and any uncertainty that speculative 
projects may present to other projects in the queue.39

                                             
36 Ellerth Answer at 4 (citing Midwest Indep. Transmission Sys. Operator, Inc., 

142 FERC ¶ 61,171 (2013) (Jeffers South)).

37 See, e.g., Allegheny Power System, Inc., 102 FERC ¶ 61,318, at P 9 (2003).

38 See, e.g., Duke Energy Moss Landing LLC, et al., 83 FERC ¶ 61,318, at 62,306 
(1998), order on reh’g, 86 FERC ¶ 61,227 (1999).

39 See Midwest Indep. Transmission Sys. Operator, Inc., 130 FERC ¶ 61,124 
(2010) (no showing that extending commercial operation date will harm lower-queued 
interconnection customers); Midwest Indep. Transmission Sys. Operator, Inc., 130 FERC 
¶ 61,172 (2010) (proposed revision to commercial operation date will not disadvantage 
lower-queued interconnection request or interconnection customer); Illinois Power Co., 
120 FERC ¶ 61,237 (2007) (finding lower-queued generator will not be harmed by 

(continued…)
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24. In the instant case, we find that Ellerth failed to meet a required milestone under 
the GIA.40 MISO followed the procedures in its tariff by submitting to Ellerth a notice of 
breach, a notice of default, and a notice of termination.  Under Article 17.1.1 of the GIA, 
the failure of the breaching party to cure a breach within 30 calendar days of receiving a 
notice of breach shall result in a default, but the interconnection customer shall have up to 
90 calendar days to cure the breach where such breach cannot be cured in the 30-day 
period.  We do not find evidence in the pleadings before us that Ellerth cured the breach 
at issue.  The facts in this case differ from the facts in Lakeswind I, where the 
interconnection customer showed good faith efforts to cure its breach and paid security 
that was sufficient to the transmission owner.41  

25. As to Ellerth’s claim that MISO refused to work with Ellerth on adjustment of 
milestones, we find that MISO followed the appropriate provisions of its tariff.  As 
Ellerth itself recognizes,42 MISO had no obligation under the terms of the GIA to
renegotiate Ellerth’s milestones.  The Commission has stated that an interconnection 
customer that fails to meet its requirements may be in breach and subject to the 
termination provisions of the GIA.43

26. As both parties recognize, the Commission, in considering whether to extend 
milestones or to grant or extend a suspension, takes into account certain factors, including 
whether the extension would harm generators lower in the interconnection queue and any 
uncertainty that speculative projects may present to other projects in the queue.  First, we 
agree with MISO that suspension is not an option in the instant case, as the MISO Tariff 
provides that suspension may only occur based on a Force Majeure event.44  Ellerth does 

                                                                                                                                                 
additional suspension period and that interconnection customer actively seeks to continue 
progress).

40 We note that MISO provides specific details in support of its argument in an 
exhibit to its notice of termination that it has designated as privileged.  However, Ellerth 
provides information on MISO’s allegations in its protest.  We find that this information, 
along with the other public filings in the proceeding, is sufficient to allow us to rule on 
MISO’s proposal without recourse to any material that has been designated privileged.

41 Lakeswind I, 137 FERC ¶ 61,008 at P 24.

42 Ellerth Protest at 15.  

43 Lakeswind II, 141 FERC ¶ 61,097 at P 41.

44 Section 5.16.1 of the GIP provides that the interconnection customer will not 
suspend unless a Force Majeure event occurs.
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not argue any such event has occurred.  Second, as to adjustment of milestones, we find 
no record support that a new viable Commercial Operation Date was proposed or that 
Ellerth would qualify to change its Commercial Operation Date or In-Service Date even 
if a viable Commercial Operation Date had been proposed, as the GIP only allows 
changes in the Commercial Operation Date or In-Service Date of a GIA under narrow 
circumstances which are not present here.45

27. Under the particular facts of this case, we find that the extension of milestones, 
without further evidence of an intent to cure, may present harm to lower queued 
interconnection customers in the form of uncertainty, cascading restudies, and shifted 
costs necessitated if the project is removed from the queue at a later date.  While Ellerth 
argues that there is no potential cost shift in this case because the Switching Station is the 
only network upgrade required for the interconnection and no other customer is relying 
on its construction for its own interconnection service, the potential still exists for future
reliance on this network upgrade by lower queued interconnection customers, and 
resultant harm.  Furthermore, despite Ellerth’s attempt to apply Lakeswind I in support of 
its request that the Commission require MISO to amend the milestones in the GIA, there 
is a key distinguishing factor between the cases: Lakeswind requested that its milestones 
be amended to reflect its revised cost responsibility, while Ellerth is seeking an extension 
of time to make its progress payments.  An interconnection customer’s difficulties in 
securing funding do not exempt it from meeting the obligations that it agreed to when it 
executed the GIA.  As to Ellerth’s reliance on Jeffers South, we delayed ruling on 
MISO’s proposed termination of Jeffers South LLC pending the resolution of matters 
before the Commission in a hearing in Docket No. EL10-86.46  That is not the case here.  

28. Accordingly, based on the particular circumstances presented in this case, we find 
that the notice of termination is not unjust, unreasonable, unduly discriminatory or 
preferential, and we will therefore accept MISO’s filing.

                                             
45 Section 4.4.4 of the GIP provides that the transmission provider will not 

unreasonably withhold approval of an interconnection customer’s proposed change to the 
Commercial Operation Date if that change is the result of (a) a change in milestones of 
another party to the GIA or (b) a change in a higher queued interconnection request, 
provided in either case these changes do not exceed 3 years beyond the original 
Commercial Operation Date.

46 Jeffers South, 142 FERC ¶ 61,171 at P 30.
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The Commission orders:

MISO’s notice of termination is hereby accepted, effective May 11, 2013, as 
discussed in the body of this order.

By the Commission.  

( S E A L )

Nathaniel J. Davis, Sr.,
Deputy Secretary.

20130510-3035 FERC PDF (Unofficial) 05/10/2013 ELEC
TR

O
N
IC
ALLY

FILED
-2019

M
ay

1
2:28

PM
-SC

PSC
-D

ocket#
2019-130-E

-Page
11

of12



Document Content(s)

ER13-1074-000.DOC.....................................................1-11

20130510-3035 FERC PDF (Unofficial) 05/10/2013 ELEC
TR

O
N
IC
ALLY

FILED
-2019

M
ay

1
2:28

PM
-SC

PSC
-D

ocket#
2019-130-E

-Page
12

of12


	ER13-1074-000.DOC
	Document Content(s)

